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Payne	  Elementary	  School	  
School	  Improvement	  Team	  Mee5ng	  
June	  2,	  2016	  
6pm	  



Agenda 
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§ Main	  Entrance	  Grand	  Opening	  
§ ConstrucLon	  Updates	  

§  Elevator	  	  
§ Playground	  Equipment	  
§  Site	  Work	  

§  Landscaping	  
§  Fencing	  
§  Bike	  Lane	  /	  Racks	  

§  School	  Marquee	  
§  Furniture	  
§  Solar	  Panels	  
§ De-‐EscalaLon	  Space	  

§ Punchlist	  Review	  
§ Next	  SIT	  MeeLng	  	  
	  
	  

	  

	  
	  
	  

	  
	  



Construction Updates 
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§ Main	  Entrance	  –	  Grand	  Opening	  5.31.16	  
	  
	  
	  	  	  	  	  
	  
	  



Summer Construction Updates 
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Elevator	  –	  In	  Progress	  
	  
	  
	  	  	  	  	  
	  
	  



Summer Construction Activities 
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Playground	  –	  Summer	  2016	  
	  
	  
	  	  	  	  	  
	  
	  



Summer Construction Activities 
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Playground	  –	  Summer	  2016	  
	  
	  
	  	  	  	  	  
	  
	  

(PreK)	  
	  
	  
	  	  	  	  	  



Summer Construction Activities 
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Playground	  –	  Summer	  2016	  
	  
	  
	  	  	  	  	  
	  
	  

(Kindergarten	  –	  5th	  Grade)	  
	  
	  
	  	  	  	  	  
	  
	  



Landscaping 

DCPS	  |	  OCOO	  

8	  

	  

	  
§ Discussions	  with	  Landscape	  Architect	  about	  Liriope	  
and	  Vinca	  planLngs.	  	  

§ Short	  ground	  cover	  is	  recommended	  around	  benches.	  
	  



Fencing 
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§ Fencing	  to	  include	  addiLonal	  areas	  along	  14th	  Street	  &	  
C	  Street.	  

§ The	  fencing	  will	  be	  per	  DCPS	  standard.	  	  
	  
	  
	  	  	  	  	  
s	  
	  



Bike Lane / Racks 
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§ Rerouted,	  protected	  and	  gate(s)	  added.	  	  
	  
	  
	  	  	  	  	  
	  
	  



School Marquee 
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§ Design	  in	  process	  and	  approvals	  will	  be	  needed.	  	  
	  
	  
	  
	  	  	  	  	  
	  
	  



Furniture 
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§ Finalizing	  order	  for	  front	  office	  area.	  

§ Confirming	  that	  all	  Teachers	  Lounge	  was	  delivered.	  

§ Kiln	  to	  procured	  and	  plan	  to	  install	  this	  summer.	  
	  	  	  	  	  
	  
	  



Solar Panels 
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§ DGS	  Consultant	  PM	  is	  tentaLvely	  scheduled	  to	  visit	  
Payne	  next	  week	  .	  

	  
	  
	  
	  	  	  	  	  
	  
	  



Temporary De-Escalation Room (West Wing) 
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§ Electric	  and	  data	  to	  be	  added	  to	  room	  during	  the	  
summer.	  

	  
	  	  	  	  	  
	  
	  



Summer Construction Activities 
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Site	  Work	  –	  Summer	  2016	  
	  
	  
	  	  	  	  	  
	  
	  



Next Steps 
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•  Next SIT Meeting – June 15, 2016 @6pm 
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QuesLons/Comments	  
	  

Don’t	  forget	  to	  sign-‐in	  (please	  print)	  


